COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/09/2009

ESTIMATE SUMMARY 16:15:25
CONTID: C16006 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16006-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 43 WORK DAYS
SH 45/Red Creek Springs Rd. PERCENT TIME:  37.21 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE 0451-009
SH 45/Red Creek Springs Rd.
NAME OF ROAD: 045A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 06/03/20009 DATE TIME STARTED 01/12/2009
26898 E. HWY 96 DATE LET 12/04/2008 DATE WORK BEGAN  05/11/2009
DATE AWARDED 12/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/11/2009 DATE ACCEPTED
PUEBLO CO 81001 719-948-3343 DATE NOTICE TO PROCEED 01/12/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 523,690.38 PARTICIPATING $ 220,426.15 $ 220,426.15
AWARD PROJECT AMT: $ 389,415.88 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 42.09% TOTAL EARNINGS 220,426.15 220,426.15
FUNDS AVAILABLE: $ 303,264.23 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 220,426.15 220,426.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,841.24 -5,841.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 214,584.91 214,584.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 214,584.91 214,584.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 214,584.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.000
LS 1.000 3,440.00
3,440.00000 1.000 3,440.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 1.000 1,600.00
1,600.00000 1.000 1,600.00
0015 202-00010 *REMOVAL OF TREE 9.000 0.000
EACH 9.000 2,760.03
306.67000 9.000 2,760.03
0020 202-00019  *REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
1,645.00000 0.000 0.00
0025 202-00035  *REMOVAL OF PIPE 8.000 0.000
LF 0.000 0.00
115.63000 0.000 0.00
0030 202-00200 *REMOVAL OF SIDEWALK 495.000 0.000
Sy 495.000 6,682.50
13.50000 495.000 6,682.50
0035 202-00203 *REMOVAL OF CURB AND GUTTER 775.000 0.000
LF 22.000 121.00
5.50000 22.000 121.00
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT (DRIVEWAYS) 67.000 0.000
Sy 57.000 1,281.93
22.49000 57.000 1,281.93
0045 202-00220 *REMOVAL OF ASPHALT MAT 330.000 0.000
sy 2.500 51.88
20.75000 2.500 51.88
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 580.000 0.000
Sy 0.000 0.00
6.90000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 5,375.000 0.000
SF 860.000 1,505.00

1.75000 860.000 1,505.00
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 REMOVAL OF GROUND SIGN 2.000 0.000
EACH 2.000 80.00
40.00000 2.000 80.00
0065 202-00827 REMOVAL OF PULL BOX 4.000 0.000
EACH 3.000 150.00
50.00000 3.000 150.00
0070 202-00840 REMOVAL OF TRAFFIC SIGNAL POLE 4.000 0.000
EACH 3.000 1,275.00
425.00000 3.000 1,275.00
0075 202-00848 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
0080 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,108.000 0.000
cy 500.000 7,000.00
14.00000 500.000 7,000.00
0085 207-00205 TOPSOIL 29.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0090 208-00007 EROSION LOG (8 INCH) 100.000 0.000
LF 0.000 0.00
4.80000 0.000 0.00
0095 208-00050 STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 6.000 660.00
110.00000 6.000 660.00
0100 210-00750 RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0105 210-00810 RESET GROUND SIGN 4.000 0.000
EACH 1.000 100.00
100.00000 1.000 100.00
0110 210-04000 ADJUST STRUCTURE (MONITORING WELL) 4.000 0.000
EACH 1.000 50.00

50.00000 1.000 50.00
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 515.000 0.000
TON 0.000 0.00
34.00000 0.000 0.00
0120 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 360.000 0.000
TON 1.000 88.25
88.25000 1.000 88.25
0125 412-00600 *CONCRETE PAVEMENT (6 INCH) (DRIVEWAYS) 36.000 0.000
sy 0.000 0.00
46.45000 0.000 0.00
0130 503-00018 DRILLED CAISSON (18 INCH) 8.000 0.000
LF 8.000 488.00
61.00000 8.000 488.00
0135 503-00036 *DRILLED CAISSON (36 INCH) 57.000 0.000
LF 57.000 9,747.00
171.00000 57.000 9,747.00
0140 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 21.000 5,607.00
267.00000 21.000 5,607.00
0145 601-01000 *CONCRETE CLASS B 30.000 0.000
cy 22.000 11,250.80
511.40000 22.000 11,250.80
0149 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
STORM INLET PIPE
LF 0.000 0.00
348.60000 0.000 0.00
0150 603-10150 *15 INCH CORRUGATED STEEL PIPE 15.000 0.000
LF 0.000 0.00
282.67000 0.000 0.00
0155 604-19205 *INLET TYPE R L 10 (5 FOOT) (SPECIAL) 1.000 0.000
EACH 0.000 0.00
7,880.00000 0.000 0.00
0160 608-00000 *CONCRETE SIDEWALK 385.000 0.000
sy 41.000 1,773.25

43.25000 41.000 1,773.25
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 608-00010 *CONCRETE CURB RAMP 34.000 0.000
sy 25.000 2,052.50
82.10000 25.000 2,052.50
0170 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 731.000 0.000
LF 27.000 368.01
13.63000 27.000 368.01
0175 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 555.000 0.000
LF 275.000 2,750.00
10.00000 275.000 2,750.00
0180 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) 690.000 0.000
LF 420.000 5,040.00
12.00000 420.000 5,040.00
0185 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000 0.000
LF 370.000 3,293.00
8.90000 370.000 3,293.00
0190 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 392.000 0.000
LF 392.000 3,920.00
10.00000 392.000 3,920.00
0195 613-07034 PULL BOX (24"X36"x18") 5.000 0.000
EACH 5.000 2,420.00
484.00000 5.000 2,420.00
0200 613-07038 PULL BOX (36"X48"X18") 1.000 0.000
EACH 1.000 868.00
868.00000 1.000 868.00
0205 613-10000 WIRING 1.000 0.000
LS 0.900 4,842.00
5,380.00000 0.900 4,842.00
0210 613-40010 LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0215 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 3.000 1,230.00

410.00000 3.000 1,230.00
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT : SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 614-00011 SIGN PANEL (CLASS I) 93.000 .000
SF .000 0.00
23.10000 000 0.00
0225 614-00012 SIGN PANEL (CLASS II) 8.000 .000
SF .000 0.00
25.00000 .000 0.00
0230 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 4.000 .000
EACH .000 0.00
100.00000 .000 0.00
0235 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 2.000 .000
EACH .000 0.00
190.00000 .000 0.00
0240 614-70337 TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 10.000 000
EACH .000 0.00
230.00000 .000 0.00
0241 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 7.000 .000
EACH .000 5,110.00
730.00000 .000 5,110.00
0245 614-70450 TRAFFIC SIGNAL FACE (12-12-12-12) (INSTALL ONLY) 4.000 .000
EACH .000 0.00
350.00000 000 0.00
0246 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 .000
EACH .000 3,390.00
1,130.00000 .000 3,390.00
0250 614-72861 PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 .000
EACH .000 0.00
79.00000 .000 0.00
0251 614-72860 PEDESTRIAN PUSH BUTTON 6.000 .000
EACH .000 960.00
160.00000 .000 960.00
0255 614-72896 INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 4.000 000
EACH .000 0.00
880.00000 .000 0.00
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0256 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000
EACH 3.000 16,665.00
5,555.00000 3.000 16,665.00
0260 614-75216 PEDESTRIAN SIGNAL FACE (16) (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0261 614-70117 PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 6.000 3,609.00
601.50000 6.000 3,609.00
0265 614-75848 TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
2,890.00000 0.000 0.00
0266 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 10,175.00
10,175.00000 1.000 10,175.00
0270 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000
EACH 2.000 34,750.00
17,375.00000 2.000 34,750.00
0275 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 1.000 18,178.00
18,178.00000 1.000 18,178.00
0280 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00
22,378.00000 0.000 0.00
0285 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 2.000 3,420.00
1,710.00000 2.000 3,420.00
0290 614-86106 TELEMETRY (FIELD) (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0291 614-86105 TELEMETRY (FIELD) 0.000 0.000
EACH 0.000 0.00

2,905.00000 0.000 0.00
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.800 4,880.00
6,100.00000 0.800 4,880.00
0300 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 24,500.00
24,500.00000 1.000 24,500.00
0305 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 1,296.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0310 627-00005 *EPOXY PAVEMENT MARKING 18.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0315 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 21.000 0.000
GAL 16.000 800.00
50.00000 16.000 800.00
0320 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 156.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
18.00000 0.000 0.00
0325 630-00000 *FLAGGING 100.000 0.000
HOUR 17.500 367.50
21.00000 17.500 367.50
0330 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 8.000 480.00
60.00000 8.000 480.00
0335 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 16.000 6,400.00
400.00000 16.000 6,400.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 0.000
EACH 3.500 175.00
50.00000 3.500 175.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 74.000 0.000
EACH 37.000 740.00

20.00000 37.000 740.00
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 0.000
EACH 5.500 220.00
40.00000 5.500 220.00
0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 32.000 384.00
12.00000 32.000 384.00
0360 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 300.00
300.00000 1.000 300.00
0365 630-80360 *DRUM CHANNELIZING DEVICE 93.000 0.000
EACH 46.500 1,627.50
35.00000 46.500 1,627.50
0370 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 120.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0375 630-80380 *TRAFFIC CONE 80.000 0.000
EACH 40.000 200.00
5.00000 40.000 200.00
0380 700-70002 F/A ANTICIPATED CMO 64,543.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70010 F/A MINOR CONTRACT REVISIONS 12,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70011 F/A PARTNERING 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16006-BID ESTIMATE RUN 06/09/2009
PROJECT: SHE 0451-009 ESTIMATE NO: 0001 16:15:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 700-70022 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70190 F/A ELECTRIC SERVICE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70280 F/A FIRE HYDRANT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 523,390.38 $ 220,126.15% 220,126.15
CAT NO0400 CONSTRUCTION ENGINEERING
0430 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT $ 300.00 $ 300.00$ 300.00
PROJECT TOTAL CURRENT AMT $ 523,690.38 $ 220,426.15$ 220,426.15



